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Attention Mr WilbamPnor Manager S^^A^G^VVlOKi CO 
Envu-onmental Affairs C(^^n(!.(\LL j ) C A ( S ^ 

Gentlemen \ f ^ S 

Re Cantrall Farm Market 
Status 

The following bnef update considers the status of the Cantrall Farm Market site 
program To date the following components of the program have been conducted at the 
site 

Task 1 Monitonng well installation occurred at the end of October for the Cantrall 
site The wells were bailed and are currently ready for sampling 

Task 2 Kaiser well pump test is planned to be performed dunng the week of 
November 20 1989, at the time of other samphng 

Task 3 Soil samphng gnd estabhshment has already been planned for the Cantrall 
site and the field implementation of this portion of the program will occur 
dunng the field activities at the site 

Task 4 Soil sampling will be conducted dunng the field sampling in the week of 
November 20th The soil samples will be collected from within each of 
the designated site gnd areas and the sample procedure will be identical to 
that used at Oconee 

Task 5 Ground water sampling will be accomplished in the field along with the 
soil sample collection and the gnd establishment The ground water will 
be collected from the monitonng wells and the Kaiser well and sent to the 
analytical laboratory for analysis 

Task 6 Laboratory analysis has not been conducted as the field samplmg program 
has not been conducted Once the samples have been collected in the 
field they will be packaged and documented and shipped to the laboratory 
for analysis following chain of custody procedures 

Task 7- DemoliDon/excavation will be conducted at the sue after the completion of 
the Dames & Moore field samphng activities so as not to add additional 
disturbance to the site dunng die cntical sample collection penod The 
demolition contractor will remove the site building and concrete 
foundation matenals only after the Dames & Moore field program has 
been completed 
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Task 8 Intenm report preparation will begin after the receipt of the results of the 
analytical testing on the soil and the ground water samples collected at the 
site dunng the week of November 20th This report will resemble the 
mtenm report developed for the Oconee site and will contain information 
about the site and its charactenstics 

In addition to the tasks descnbed above, meetings with Kaiser and with the IEPA 
will be scheduled subsequent to the completion and submission of the mtenm report 
Project management will continue throughout the completion of the current program The 
foregoing has been a bnef update on the status of the Cantrall site program 

Please review die above matenals and call with any questions 

Very truly yours, 

DAMES & MOORE 

Allan M Hale Ph D 
Senior Ecologist 
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